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  Design and management 
  Organise your project! 
   

Year:  3 
Duration:  Two weeks 
Study load   28 hours 

Credits:  1 European Credit for professional experience 
Education form:   Interdisciplinair (ASL) (introductions and plenary closure) 

  disciplinary  (group sessions) 
   
   

Organisation  Nico van Bockhooven (Educational framework and coordination) 

Alijd van Doorn (Educational framework and substantive input) 

   

Teachers  Alijd van Doorn  Habeon architecten  introductions 
      moderate 
  Martin Fredriks  LeMartin  introductions 
      moderate 
      Tutor A seminar 
  Gerard van Hoorn  Team V Architectuur  introductions 
      moderate 
  Sjon Pepping  Noord consultants & projectmanagers  Tutor A seminar 
  Dick de Gunst  DP6 Architecten  Tutor A seminar 
  Wim Voogt  Okra Landschapsarchitecten bv  Tutor L seminar 
  Jana Crepon  Inside Outside  Tutor L seminar 
  Jaap Brouwer  Ruimte en Duurzaamheid Amsterdam  Tutor S seminar 
   

Introduction  
 
Designers are not managers. Or are they? Although at first sight management and 
design seem to be fire and ice, in daily practice they go hand in hand. In fact, to 
realise your dreamed plan the creative performance almost seems to be the easy 
part. Convincing the client that the design gives the best solution for his question, 
collaborating with engineers and contractors with their own agenda’s and making a 
profit for the office with your creative endeavours are only a few of the 
management challenges that designers face. Knowing how to play the game is 
therefore an important if not crucial aspect of your development as a design 
professional.  
 
With a bird’s‐eye view this course will introduce you in the basics of (project) 
management and tools to organize your design projects.  
The case for the module is a design project (free of choice) that you are actively 
involved with in daily practice. Each week you will reflect on this project from a 



 

 

different management angle. With this approach, we strive to create a strong link 
between theory and practice and scale up your learning curve. 

   
Learning 

objectives 
‘Organising’ is the second professional qualification of the extracurricular program. 
The given definition of this qualification is: “Is able to organise his/her own work‐ 
and design processes, while effectively collaborating with colleagues, stakeholders 
and involved specialists. In doing so he/she acts responsibly based on his/her 
insights in the tactic, strategic and organisational aspects of operational business 
and decision‐making.” 
An elaborate description of this professional qualification can be found in Appendix 
2 of the memo ‘The External curriculum” 
 
The practical module ‘Designing and Organisation’ supports these aspects of the 
professional traineeship. Contrary to aspects related to the content such as 
aesthetics, technique, regulation etc. this module is tailored to focus on the 
process and management side of the work of architects, urban designers and 
landscape architects.  
 
The module is moulded to fit the qualifications of the professional experience. The 
module primarily addresses the professional qualification ‘organising’. At the same 
time this subject is linked to other qualifications such as positioning, contextuality, 
communicating and entrepreneurship. This module is fit for students that strive to 
start their own firm as well as for students that are responsible for the organisation 
of design projects within the firm they work for.  

   
Content 

 
The module concentrates on the organisational aspects of the design profession. 
Up for discussion are the basic principles of project management, practical tools for 
the organisation of a project and steering on issues such as quality, collaboration, 
and risks.   

   
Procedure/ 

working 
method 

The module consists of eight meetings. The first three weeks Alijd van Doorn, 
Martin Fredriks and Gerard van Hoorn give you theoretic input of several 
management topics and you will discuss this topics in smaller groups with 
moderating of Alijd, Martin, Gerard  and Nico. 
 
The fourth meeting is the movie ‘The socialist, the architect and the twisted tower’. 
 
Then we have three seminars where you will work on the assignment of making a 
plan of action, based on a project where you work on at your office. 
This seminars will be guided by Martin Fredriks, Wim Voogt, Sjon Pepping, Dick de 
Gunst and Jaap Brouwer. 
 
The last meeting is plenary and then you will present your plan of action. 
 



 

 

It is important that you prepare relevant information as input for the sessions. 
Gather as much information of the project where you work on and that you will 
use to make a plan of action: Information the office received of the client (the 
brief), planning, financial information like the fee, people involved at the project 
(intern and extern) etc. 

   
Literature  There is a vast amount of literature on project and design management. 

Recommended standard works are: 
‐ Gardner, I. (2015) Achieving Successful Construction Projects: A Guide for 

Industry Leaders and Programme Managers. New York (USA): Routledge  
‐ Project Management Institute (2015) PMBOK Guide. A Guide to the Project 

Management Body of Knowledge. 5th edition. 
To assist the students, we provide a pre‐selection of relevant literature. The 
students are encouraged to read this (and other) literature and use it in their 
project analysis. 

   
Results  The result of the course is an analysis of the organisation of a design project that 

the student is involved with in daily practice and a plan of approach to realise the 
main project goals. To finalize the course, the project analysis and the Plan of 
Approach are presented in a small digital (pdf) booklet with a cover, table of 
contents, a brief introduction of the project, the analysis and the plan of approach. 
Each student hands in an individual result. The booklet is to be uploaded at the 
intranet of the Academy. This document is also part of the practical documents of 
the third year.  

   
Study load  

 
The total study load for the course is 28 hours for attendance during the course , 
individual preparation (input for the meetings) and to finalise the document. 

   
Assessment / 

grading  
 

The assessment is based on the active contribution of the students during the 
meetings and on the quality of the final result. Attendance to all eight meetings is 
mandatory. The study credits count in the year the module is followed. 

 
   



 

 

  PROGRAM overview 

  Location:  1st week: Reinwardt Academy 
2nd week Academy of Architecture 

   
 

dates  1  Monday 13 January 
19.30 – 22.30 

Introduction.  
Project management, scope and brief 

    Introduction  Nico van Bockhooven 
Reinwardt  
1.01 Aula 

  Theory and moderators  Alijd van Doorn 
Gerard van Hoorn 

    Group sessions  Alijd van Doorn 
Gerard van Hoorn 
Nico van Bockhooven 

       
  2.  Tuesday 14 January  

19.30 – 22.30 
Office organisation  

Reinwardt  
1.01 Aula 

  Theory and moderators  Martin Fredriks 
Gerard van Hoorn 

       
  3.  Wednesday 15 January 

19.30 – 22.30 
Collabaration / Project organization 

Reinwardt  
1.01 Aula 

  Theory and moderators  Nico van Bockhooven 
Martin Fredriks 

       
Film Academy  4  Thursday 16 January  

19.30 – 22.30 
Film:  
The Socialist, the Architect and the Twisted Tower 
Discussion 

At the Film Academy 
       
  5  Monday 20 January 

19.30 – 22.30 
Seminar 

Auditorium 
(Hoge zaal) 

  Plenair  19:30 – 20:00  All teachers 

Balkenzaal L 
balkenzaal R 

105 
 106 
 107 
 108 

  seminars  20:00 – 22:30  Martin Fredriks (A) 
Sjon Pepping (A) 
Jaap Brouwer (S) 
Wim Voogt (L) 
Jana Crepon (L) 
Dick de Gunst (A) 

       



 

 

  6  Tuesday 21 January 
19.30 – 22.30 

Seminar 

Auditorium 
(Hoge zaal) 

  Plenair  19:30 – 20:00  All teachers 

Balkenzaal L 
balkenzaal R 

105 
 106 
 107 
 302 

  Seminars  20:00 – 22:30  Martin Fredriks (A) 
Sjon Pepping (A) 
Jaap Brouwer (S) 
Wim Voogt (L) 
Jana Crepon (L) 
Dick de Gunst (A) 

       
  7  Wednesday 22 January 

19.30 – 22.30 
Seminar 

Auditorium 
(Hoge zaal) 

  Plenair   19:30 – 20:00  All teachers 

Balkenzaal L 
balkenzaal R 

105 
 106 
 107 
 108 

  seminars  20:00 – 22:30  Martin Fredriks (A) 
Sjon Pepping (A) 
Jaap Brouwer (S) 
Wim Voogt (L) 
Jana Crepon (L) 
Dick de Gunst (A) 

       
  8  Thursday 23 Januar 

19:30 – 22:30  
Final presentations 

Auditorium 
(Hoge zaal) 

  Tutors 
(with reservation) 

Alijd van Doorn 
Nico van Bockhooven 
Martin Fredriks (A) 
Jaap Brouwer, S 
(Sjon Pepping, A) 
(Dick de Gunst, A) 
(Wim Voogt, L) 
(Jana Crepon, L) 
 
 

   



 

 

  PROGRAM by day 
     

1  Monday 13 Januari 19.30 – 22.30 

   
Theme  Introduction. Project management and Scope & brief 

   
Input  ‐ Planning 

‐ Budget (fee) 
‐ Client requirements 
‐ Vision documents 
Student choose a project from the office. This project is used by the students 
during the group sessions 

   
Introduction  Project management. 

Within the realm of architectural practice project management is mostly seen as a 
task that can be attributed to a so called ‘project manager’. Traditionally the focus 
of project management is steering on tangible aspects such as time and money. At 
the moment, we see a co‐evolution of management and design where designers 
take on a greater interest in project management, whereas project managers are 
becoming more interested in a ‘designerly’ way of management’ that integrates 
creativity in project management.  In order to (re)gain a central role in design 
projects management knowledge and skills are crucial for architects.  
 
Scope and Brief 
The brief and accompanying documents form the main input for the design. In an 
ideal situation they give insight in the scope and vision of the client as well as 
quantitative and qualitative information on the functional and technical 
requirements. Client requirements come in many shapes and forms. One of the 
first design and management tasks for designers is to extract the main design 
issues from these requirements. 
 
In the first meeting of the course we will go briefly into the basics of project 
management and the clients requirements 
 
During the group sessions, you will discuss the clients requirements, the planning 
and budget (from perspective of your project of choice as a case study for the 
course) and compare them with the ones that your co‐students bring with them. 
 
During /after the group sessions each student defines five relevant management 
issues for his or her project.   

   
Program  19:30 – 19:45  Short introduction of the practice module. Nico van Bockhooven 



 

 

  19:45 – 20:15  Introduction in project management, scope and brief (Alijd van 
Doorn) 

  20:15 – 20:45  Experience from practice (Gerard van Hoorn). 
  20:45 – 21:00  Short brake 
  21:00 – 22:00 
 

Group sessions: Discussion about selected projects and reason of 
selection.  
 

1. Describe the goals of your project (individual- THINK) 
- Time 
- Money 
- Quality 
 
2. Discuss the project goals in your group (PAIR) 
- What seems to be the most critical goals? 
- Why are they critical? 

  22:00 – 22:30  Closing session 

3. Present the results (SHARE) 
    Discussions moderate by Alijd van Doorn, Gerard van Hoorn and 

Nico van Bockhooven 
   

Result  - Analysis of the project goals in terms of time, money, quality 
- Presentation of critical management issues 

   
Literature / 
documents 

Project 
management

: 
 

‐ PMBOK Guide, Chapter 1. Introduction  
‐ Copping, A., Davies, S. (nd) Creativity and the Construction Project Manager: An 
Exploratory Study. 

‐ Emmit, S. (2010 Design Management in architecture, engineering and 
construction: origins and trends 

‐ Paton, S., Hodgson, D. Cicmil, S. (2010) Who am I and what am I doing here?: 
Becoming and being a project manager. 

‐ The new Rijksmuseum. A documentary. Preview 
Literature 
Scope and 

Brief: 

‐ Gardner, I. (2015) Achieving Successful Construction Projects. Chapter 6. Project 
definition (15 pages). 

‐ 2. Yu, A.T.W., Shen, Q. (nd) Application of value management in project briefing 
(p.1 ‐5) 

 
 

2  Tuesday 14 Januari 19.30 – 22.30 
   

Theme  Office organisation 

   
Input  Office planning / project budget (hours) 

   



 

 

Introduction  Within the context of the design firm design projects have to be organized in such 
a way that the projects rum effectively with an eye on the quality that the firm 
stands for. A famous quote by sociologist Dana Cuff (1991) in this respect is: 
“profitability and design excellence seem to be incompatible”. 
During this meeting you will analyze how the office you work for deals with this 
paradox in the organization of their projects. The result is a formal and informal 
organization scheme of your project. 

   
Program  19:30 – 20:00  General introduction in office organization (Martin Fredriks) 

  20:00 – 20:30   Experience from practice (Gerard van Hoorn) 
  20:30 – 20:45  Short brake 
  20:45 – 21:30  Analysis and discussion 
    Discussions moderate by Martin Fredriks and Gerard van Hoorn 
  21.30 – 22.30  Closing session. Presentation of three students of the Office project 

organization scheme with annotations. 
Tutors decide which students present 

   
result  Office project organization scheme with annotations 

   
Literature / 
documents 

‐ Bryan Lawson (2006) How designers think. The design process demystified. 
Page 233 t/m 286 

‐ Kolleen, J.F., Linn, C. (2002) Lessons from the best‐managed firms 

 
 

3  Wednesday 15 Januari 

   
Theme  Project organisation and Collabaration 

   
Input  Focus on the position, role and tasks of the client in the project team and his/her 

view on the position, role and task of the architect. 
  Team analysis (spider scheme) based on Lencioni. 
   

Introduction  The multidisciplinary project organization is probably the main context in which the 
design project needs organization. Project teams can vary from very small –a client, 
the designer and a contractor‐ to extremely big. The client is the key player in this 
field. Starting from the client perspective you will also look into a broader 
stakeholder analysis.  

   
  After an introduction of the project organization and the team analysis you will 
discuss the role of the client in your groups and define the other stakeholders and 
their positions in the project team. The result is a stakeholder analysis and the 
position of the designer (architect, landscape architect or urban designer) in the 
scheme. 



 

 

  After the more formal approach of the project team we will also focus on the 
informal team collaboration. In practice the influence of ‘soft issues’ like   
conflict and trust and project culture that determine the success of projects. During 
your group sessions you will discuss your team analysis. The result is a proposal for 
improvement of your team functionality. 

   
Program  19:30 – 20:00  General introduction in project organization and collaboration 

(Nico van Bockhooven) 
  20:00 – 20:30   Experience from practice (Martin Fredriks) 
  20:30 – 20:45  Short brake 
  20:45 – 21:30  Group discussions: 

Analysis and discussion. 
    Discussions moderate by Nico van Bockhooven and Martin Fredriks 
  21.30 – 22.30  Closing session: Presentation of team assessment and proposal for 

improvement 
   

Result  First step of office project organization scheme with annotations 
  First step of team assessment 
   

Literature / 
documents 

− Gardner, I. (2015) Achieving Successful Construction Projects. Chapter 3. The 
client. 

− Mbachu, J., Nkado, R. (2006) Conceptual framework for assessment of client 
needs and satisfaction in the building development process 

  ‐ Lencioni. P. (2002) The five dysfunctions of a team For sale as e‐book and 
hardcopy 

‐ Salas. E. e.a. (nd) Understanding and improving teamwork in organizations: a 
scientifically based practical quide. 

 
 

4  Thursday 16 January 
   

Theme  Documentary: The Socialist, the Architect and the Twisted Tower 
   

Program  Start 19:30 
   

Input  Bring your employer / mentor ! 
   

Introduction  Following on the third meeting and exclusively for the students of this course and 
their mentors we will showcase the intriguing documentary ‘The Socialist, the 
Architect and the Twisted Tower ’. 
 



 

 

A dramatic, behind‐the‐scene‐story about the building of Santiago Calatrava’s 
Turning Torso in Malmö. A 190 meter high, twisted residential building which was 
appointed "world’s best residential building project" at Mipim in Cannes, 2005. 
 
Johnny Örbäck is a former social democratic top‐politician. At the moment he is 
MD at HSB Malmö. He sees Calatrava’s sculpture and falls in love. An idea is born‐ 
would it be possible to build such a house at the old shipyard area in Malmö? The 
first sod is turned and the project grows, the budget is exceeded over and over. 
Johnny Örbäck is putting his own reputation at risk. "If this project is in trouble, I'm 
in trouble!" Santiago Calatrava is an artist, an engineer and an architect. He has 
built bridges, airports, and opera houses all over the world. Turning Torso is his 
first skyscraper. It can't go wrong. It will lead the way to the capital of all 
skyscrapers: New York City. Ingvar Nohlin is in charge of HSB's projects, and the 
one who handles the common intercessions between the entrepreneurs and the 
architects ‐the project must stay within the limits of the budget, without the design 
being neglected. It's an uneven struggle and he often curses the "damned 
Spaniards" who don't deliver the sketches in time. The years pass and the project is 
delayed. In Malmö there is a raging debate over this "showpiece for the rich". "A 
peoples‐movement enterprise such as HSB should build for ordinary people." The 
budget is now exceeded with nearly 800 million. The pressure on all the involved is 
enormous. Will it be at all possible to finish the tower? Through the key characters 
we get a unique glimpse of the world of architecture and of what happens when a 
vision meet the hard facts of reality. The documentary filmmaker Fredrik Gertten 
follows the project from the turning of the first sod to the moment when the city 
has got its new landmark. 

 
 

5  Monday 20 January 

   
Theme  Individual assignment: plan of approach 

 
1. Discussion of the results of the analysis (session 1- 4) 
2. Choice of the central topic of your plan of approach 
3. First lay-out 

   
Input  Input: results of the analysis from session 1 - 3  

   
Seminar  Work on the assignment and deepen the topics discussed 

   
Program  19:30 – 20:00  Short recapitulation of the subjects of the first meetings 

  20:00 – 22:00  In this first work session, students choose a central topic for their 
Plan of Action that will be worked out in the following sessions 



 

 

  22:00 – 22:30  Closing session. Presentation of the results by one student of the 
group. 

   
Result  - Analysis of the critical management issue that will be addressed in the plan of 

approach 
- General lay out  / table of contents of the end result / plan of approach 

 
 

6  Tuesday 21 January 
   

Theme  Plan of approach: first results 
   

Input  Discussion of session #3: 
Focus on the position, role and tasks of the client in the project team and his/her 
view on the position, role and task of the designer (architect, landscape architect 
or urban designer). 

   
Seminar  Work on the assignment and deepen the topics discussed 

   
Program  19:30 – 20:00  Short recapitulation of the subjects of the second meeting 

  20:00 – 22:00  Group sessions: work on the analysis of stakeholders and the role 
of the designer based on the project of the office where students 
work on. 

  22.00 – 22.30  Closing session. Short presentation / discussions of the results. 
   

Result  Stakeholder analysis: Position of the designer in the scheme 

 
 

7  Wednesday 22 January 

   
Theme  Collabaration and Project organisation 

   
Input  Team analysis (spider scheme) based on Lencioni. 

  Focus on position of the client, role and tasks in the project team and his/her view 
on the position, role and task of the architect. 

   
Seminar  Work on the assignment and deepen the topics discussed 

   
Program  19:30 –20:00  Short recapitulation of the subjects of the third meeting 

  20:00 – 22:00  Work on the Stakeholder analysis: Position of the designer in the 
scheme and Team assessment and proposal for improvement 

  22:00 – 22:30  Closing session. Presentation of /discussion about the results 
   



 

 

Result  Stakeholder analysis: Position of the designer in the scheme and Team assessment 
with proposal for improvement 

 
 

8  Thursday 23 January 
   

Theme  Final presentations 
   

input  Final presentation 
  Presentation of some representative students of the critical management issue that 

are be addressed in the plan of approach and the end result / plan of approach 
   

Program  19:30 –22:30  Presentations and discussions 
   
   



 

 

Participants  groups 
   

 
Group 1. Martin Fredriks    email  werkgever  mentor 

Niels Hulsebosch    Niels.Hulsebosch@hotmail.com  van Egmond, architecten  Roel van de Meent 

Sander Gijsen    sander.gijsen@student.ahk.n  Workshop Architecten  Milad Pallesh 

Matthijs Noordover    matthijs.noordover@student.ahk.nl  Marc Koehler Architects  Eric Thijssen 

Jasmijn Rothuizen    jasmijn.rothuizen@student.ahk.nl  Richèl Lubbers Architecten  Richèl Lubbers 

Jesse Stortelder    jesse.stortelder@student.ahk.nl  ?  ? 

Charlotte Mulder    charlotte.mulder@student.ahk.nl  Monk architecten  Casper Schuuring 

Sanne Mulder    Sanne.mulder@student.ahk.nl  70F architecture  Bas ten Brinke 

Myrna Eussen    myrna_eussen@live.nl  Arons en Gelauff  Floor Arons 

Stephanie van Dullemen    stephanie.vandullemen@student.ahk.nl    

Loretta So    loretta.so@student.ahk.nl  Jos Rhemrev Architectuur 
en stedebouw 

Jos Rhemrev 

         

Groep 2. Sjon Pepping         

Martynas Solovejus    martynas.solovejus@gmail.com  bureau SLA?  Peter van Assche 

Yvette van Bakel    yvette.vanbakel@student.ahk.nl  9 graden  Yaike Dunselman 

Art Kallen    art.kallen@student.ahk.nl  Workshop Architecten  Milad Pallesh 

Juliana Perrone Celotti    juliana.perronecelotti@student.ahk.nl  Her Architecten  Hans van Eeden 

Menno Ubink    Menno.ubink@student.ahk.nl  M3H Architecten  M.Reniers ‐ M.Spaan 

Bart Jonkers    bart.jonkers@student.ahk.nl  Zecc Architecten  Marnix van der Meer 

Milo Greuter    Milo.greuter@student.ahk.nl  Team V Architectuur  Jeroen van Schooten 

Anouk van Deuzen    anouk.vandeuzen@student.ahk.nl  Studio Nine Dots  Ruben Visser 

German Gomez    german.gomezrueda@student.ahk.nl  Marc prosman  Marc Prosman 

Jeroa Amanupunnjo    jeroa.amanupunnjo@student.ahk.nl  AHH  Laurens Jan ten Kate 

         

Groep 3. Dick de Gunst         

Ayla Azizova    ayla.azizova@student.ahk.nl  Geen werk   

Danny Kok    danny.kok@student.ahk.nl  TBE‐ZA architecten en 
ingenieurs 

Karel Maessen 

Anna Torres    anna.torres@student.ahk.nl  Urban Echoes  Jolijn Valk 

Evie Lentjes    evie.lentjes@student.ahk.nl  Marc Prosman Architecten  Marc Prosman 

Anne‐roos Demilt    anne‐roos.demilt@student.ahk.nl  ?  ? 

Susanna Scholten    susanna.scholten@student.ahk.nl  Office Winhov  Rick Bruggink 

Tom Vermeer    Tom.vermeer@student.ahk.nl  AHH bv.  Laurens Jan ten Kate 

Sherif Azmi    sherif.azmi@gmail.com  Atelier Azmi  Jeroen van Mechelen 

Stephan Adelbrecht    stephan.adelbrecht@tum.de     

         

Groep 4. Wim Voogt         

Hanna Prinssen    hanna.prinssen@student.ahk.nl  Arcadis NL  Leonoor van der Linden 

Monique Verstappen    monique.verstappen@student.ahk.nl  Gemeente Amsterdam  Sevim Akgun 

Jacob Heydorn Gorski    jacob.heydorngorski@student.ahk.nl  Gemeente Amsterdam  Katinka Pricken 

Kasper Neeleman    kasper.neeleman@student.ahk.nl  Karres en Brands  Lieneke van Campen 

Anne‐Marije van Duin    anne‐marije.duin@student.ahk.nl  gemeente Amsterdam  Joyce van den Berg 

Magali Sanz    magali.sanzcasas@student.ahk.nl  Smartland  Roel Wolters 

Jelle Engelchor    jelle.engelchor@student.ahk.nl  Ziegler|Branderhorst  Ivar Branderhorst 

         



 

 

Groep5. Jana Crepon         

Mark Vergeer    mark.vergeer@student.ahk.nl  B+B urbanism and 
landscape architecture 

Gert‐Jan Wisse 

Tessa Schouten   Tessa.schouten@student.ahk.nl  Strootman 
Landschapsarchitecten 

Michiel van Zeijl 

Roy Damen   roy.damen@student.ahk.nl  DELVA Landscape 
Architecture Urbanism 

Steven Delva 

Sjaak Punt   sjaak.punt@student.ahk.nl  Arcadis Nederland BV  John Boon 

Vito Timmerman   vito.timmerman@student.ahk.nl  B+B urbanism and 
landscape architecture 

Simona Serafino 

Sophie van Eeden   sophie.vaneeden@student.ahk.nl  Gemeente Amsterdam  Sevim Akgum 

         

Groep 6. Jaap Brouwer         

Pedro Costa    pedro.silvacosta@student.ahk.nl  UNStudio  Dana Behrman 

Wieger Postma    wieger.postma@student.ahk.nl  Gemeente Leeuwarden  Bert Bandringa 

Lea Soret    lea.soret@student.ahk.nl  Urhahn  Tess Broekmans 

Max Tuinman    max.tuinman@student.ahk.nl  Gemeente Amsterdam  Rienk van WIngerden 

Kinke Nijland    kinke.nijland@student.ahk.nl  Gemeente Amsterdam  Rob Brink, Jasper Pijls 

Bram Oude Monnink    bram.oudemonnink@student.ahk.nl  MUST stedenbouw  Sebastian van Berkel 

Tom Lodder    tom.lodder@student.ahk.nl  Witteveen+Bos  Harro Wieringa 

Léa Soret    lea.soret@ student.ahk.nl  Urhahn  Tess Broekmans 

 
 


